COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 17/ 2012

ESTI MATE SUMVARY 11: 03: 30
CONTI D C18109 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18109- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 30.0  DAYS TI ME ALLOW 42 WORK DAYS
US 34 AT MALL ROAD | NTERSECTI O PERCENT TI ME: 71. 43 ORI G TI VE ALLOW 42 WORK DAYS
PROJECT NO FSA0341- 075
US 34 AT MALL ROAD | NTERSECTI ON
NAME OF ROAD: 034A
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PERI OD ENDI NG 05/ 17/ 2012 DATE TI ME STARTED 03/07/2012
3609 N. COUNTY ROAD 13 DATE LET 02/ 02/ 2012 DATE WORK BEGAN
DATE AWARDED 02/ 16/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 28/ 2012 DATE ACCEPTED
LOVELAND CO 80538 970- 667-2178 DATE NOTI CE TO PROCEED 03/ 07/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 603, 620. 50 PARTI Cl PATI NG $ 6, 500. 00 $ 0.00
AWARD PRQJECT AMT: $ 463, 642. 00 NON- PARTI Ol PATI NG 280, 461. 25 195, 172. 75
PERCENT COWPLETE: 47. 54% TOTAL EARNI NGS 286, 961. 25 195,172.75
FUNDS AVAI LABLE: $ 316, 659. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 961. 25 195, 172. 75
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -6,954. 63 -4,828.72
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 280, 006. 62 190, 344. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 280, 006. 62 190, 344. 03
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 190, 344. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18109- BI D ESTI MATE RUN 05/ 17/ 2012
PRQIECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0010 202-00010 Renoval of Tree 15. 000 15. 000
EACH 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0015 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0020 202-00035 Renoval of Pipe 133. 000 133. 000
LF 0. 000 0. 00
10. 00000 133. 000 1, 330. 00
0025 202-00037 Renoval of End Section 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0030 202- 00090 *Renoval of Delineator 5. 000 5. 000
EACH 0. 000 0. 00
20. 00000 5. 000 100. 00
0035 202-00220 Renoval of Asphalt Mat 978. 000 0. 000
Sy 424. 000 2,120. 00
5. 00000 424. 000 2,120.00
0040 202-00240  Renoval of Asphalt Mat (Pl aning) 6, 334. 000 0. 000
SY 6, 334. 000 25, 336. 00
4. 00000 6, 334. 000 25, 336. 00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 1, 606. 000 1, 606. 000
(924 0. 000 0. 00
15. 00000 1, 606. 000 24,090. 00
0050 203- 00062 Enbanknent Material (Conplete In Place) (Special) 179. 000 0. 000
cY 179. 000 3, 580. 00
20. 00000 179. 000 3, 580. 00
0055 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18109-BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 208- 00002 *Erosion Log (12 Inch) 1, 498. 000 1, 200. 000
LF 190. 000 665. 00
3.50000 1, 390. 000 4, 865. 00
0070 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0075 208- 00050 *StormDrain Inlet Protection 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0080 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0085 208- 00205 Erosi on Control Supervisor 45. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0090 210-00011  *Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0095 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 210- 00848 *Reset Traffic Signal Controller and Cabi net 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0110 210-01130 *Reset CGuardrail Type 3 25. 000 0. 000
LF 25. 000 5, 000. 00
200. 00000 25. 000 5, 000. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18109-BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-04010 Adj ust Manhol e 2. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0120 212-00006 *Seedi ng (Native) 0.510 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 1.190 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0130 213-00002 *Mil ching (Weed Free Hay) 0.510 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0135 213-00061 *Mul ch Tacki fier 51. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0140 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 229. 000 0. 000
SY 78. 000 234.00
3. 00000 78. 000 234.00
0145 304- 06007 Aggr egat e Base Course (O ass 6) 594. 000 0. 000
cY 594. 000 17, 820. 00
30. 00000 594. 000 17, 820. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 86. 000 0. 000
TON 43. 890 3,730. 65
85. 00000 43. 890 3,730. 65
0155 403-33741 Hot M x Asphalt (Gading S) (75) (PG 64-22) 680. 000 0. 000
TON 640. 840 41, 654. 60
65. 00000 640. 840 41, 654. 60
0160 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 976. 000 0. 000
TON 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 412-00600 *Concrete Pavenment (6 Inch) 22.000 0. 000
Sy 20. 000 2, 000. 00
100. 00000 20. 000 2, 000. 00



CONTI D C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18109-BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0002 11:03: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 604- 13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0175 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0180 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 168. 000 0. 000
LF 168. 000 4, 200. 00
25. 00000 168. 000 4, 200. 00
0185 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0190 612-00003 *Del i neator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0195 613-00400 *4 Inch Electrical Conduit 105. 000 0. 000
LF 105. 000 2,625.00
25. 00000 105. 000 2,625. 00
0200 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 444. 000 0. 000
LF 840. 000 7,140. 00
8. 50000 840. 000 7,140. 00
0205 613-01300 *3 Inch BElectrical Conduit (Plastic) 995. 000 0. 000
LF 995. 000 9, 950. 00
10. 00000 995. 000 9, 950. 00
0210 613-01202 *2 Inch BElectrical Conduit (Plastic) (Install Only) 335. 000 0. 000
LF 335. 000 2,512.50
7.50000 335. 000 2,512.50
0215 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 335. 000 0. 000
LF 335. 000 6, 700. 00
20. 00000 335. 000 6, 700. 00
0220 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 165. 000 0. 000
LF 160. 000 3, 200. 00
20. 00000 160. 000 3, 200. 00



CONTI D: C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18109-BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO. 0002 11: 03: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 613-07000 *Pull Box (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0230 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0235 613-32400 *Light Standard Steel (40 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0240 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0245 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0250 614-00011 *Sign Panel (dass I) 12. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0255 614-00012 *Sign Panel (Oass I1) 156. 500 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0260 614-01512 *Steel Sign Support (2-1nch Round)(Post) 44. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0265 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 173. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0.00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18109-BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 614-72875 *Loop Detector Wre 420. 000 0. 000
LF 420. 000 8, 400. 00
20. 00000 420. 000 8, 400. 00
0295 624-20012 12 Inch Drainage Pipe (O ass 0) 68. 000 68. 000
LF 0. 000 0. 00
24.00000 68. 000 1, 632. 00
0300 624-20024 24 Inch Drainage Pipe (dass 0) 122. 000 122. 000
LF 0. 000 0. 00
52. 00000 122. 000 6, 344. 00
0305 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
7,500. 00000 0. 500 3, 750. 00
0310 626- 00000 *Mobi | i zat i on 1. 000 0. 465
LS 0. 465 20, 925. 00
45, 000. 00000 0. 930 41, 850. 00
0315 627-00005 *Epoxy Pavement Mar ki ng 39. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0320 627-00011 *Pavenment Marki ng Paint (\Waterborne) 78. 000 0. 000
GAL 22.000 1, 650. 00
75. 00000 22.000 1, 650. 00
0325 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 32. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0330 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 50. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0335 630-00000  *Fl aggi ng 1, 350. 000 144. 500
HOUR 624. 000 12, 480. 00
20. 00000 768. 500 15, 370. 00
0340 630-00007 *Traffic Control |nspection 14. 000 2.000
DAY 10. 000 1, 500. 00
150. 00000 12. 000 1, 800. 00



CONTI D C18109 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18109- BI D ESTI MATE RUN 05/ 17/ 2012
PRQJECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0345 630- 00012 *Traffic Control Management 42.000 5. 000
DAY 18. 000 8, 100. 00
450. 00000 23. 000 10, 350. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 4. 000
EACH 0. 000 0. 00
60. 00000 4. 000 240. 00
0355 630- 80342 *Construction Traffic Sign (Panel Size B) 30. 000 10. 500
EACH 4. 000 400. 00
100. 00000 14. 500 1, 450. 00
0360 630-80344 *Construction Traffic Sign (Special) 75. 000 37.500
SF 0. 000 0. 00
45. 00000 37.500 1, 687.50
0365 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0370 630- 80360 *Drum Channel i zi ng Devi ce 240. 000 25. 000
EACH 0. 000 0. 00
15. 00000 25. 000 375. 00
0375 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
10. 00000 25. 000 250. 00
0380 700-70010 F/ A M nor Contract Revisions 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70016 F/ A Fuel Cost Adj ustnent 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18109 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18109- BI D ESTI MATE RUN 05/ 17/ 2012
PRQIECT: FSA0341- 075 ESTI MATE NO 0002 11: 03: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70025 F/' A Quality Incentive Paynent 9, 050. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70100 F/ A Rel ocate Power Lines 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 597,120.50 $ 195,172.75 $ 280, 461. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0290 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMI  $ 6, 500. 00 $ 0.00$ 6, 500. 00

PRQJIECT TOTAL CURRENT AMI  $ 603, 620.50 $ 195,172.75 $ 286, 961. 25



